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Table 6. Temporary Sheetpile Walls
ESTIMATE WORKSHEET 5.2
Temp. Sheet Pile Walls
BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO.
5.2
PRODUCTION DATA
HOURS PER BHIFTS PER DAYS PER DAILY UNIT DAYS REQ. TO
TOTAL QUANTITY 14 3 pairs per day SHIFT DAY WEEK PRODUCTION RATE COMPLETE
ON PROPOSAL LF
Assume sheets 80'
QUANTITY 10 1 6 14 1
ESTIMATE TOTAL TOTAL TOTAL TOTAL TOTAL
WORKSHEET LABOR MATERIAL EQUIPMENT | RENTED EQUIPMENT SUB-CONTRACTOR TOTAL
WORKSHEET 5.2 $4,800.00 $1,756.51 $5,130.00 $14,675.28 $26,362
$0
$0
$0
GRAND TOTALS $4,800.00 $1,756.51 $0.00 $5,130.00 $14,675.28 $26,362
UNIT PRICES $355.56 $130.11 $0.00 $380.00 $1,087.06
WORK TO QUANTITY UNIT TOTAL UNIT PRICE $1,953
SUB-CONTRACTOR PERFORM UNITS COST COST UNIT OF MEASURE LF
Purchase and deliver steel sheets 14 $1,082 $14,601 OH&P 25% $2,440
Remove sheet pile wall 14 $433 $5,843
Salvage Cost 14 -$427 -$5,769
$0
$0|
$0
BARE UNIT COST $1,087.06|TOTAL COST $14,675.28
LABOR WORK TO TOTAL TOTAL | HRLY TOTAL OWN WORK TO[ FUEL [TOTAL TOTAL HRLY TOTAL
CLASSIFICATION PERFORM MEN HOURS | RATE COST EQUIPMENT |PERFORM|GALS.[UNITS HOURS RATE CosT
Laborer 8 10| $37.00 $2,960.00 0 0 $0.00 $0.00
Operator 4 10| $46.00 $1,840.00 0 0 $0.00 $0.00
0| $0.00 $0.00 0 0 $0.00 $0.00
0] $0.00 $0.00[ 0 0 $0.00 $0.00
0] $0.00 $0.00|| 0 0 $0.00 $0.00
0] $0.00 $0.00[ 0 0 $0.00 $0.00
0] $0.00 $0.00|| 0 0 $0.00 $0.00
0] $0.00 $0.00[ 0 0 $0.00 $0.00
0] $0.00 $0.00|| 0 0 $0.00 $0.00
0] $0.00 $0.00[ 0 0 $0.00 $0.00
0] $0.00 $0.00|| 0 0 $0.00 $0.00
17% OT 0 $0.00(( 0 0 $0.00 $0.00
BARE UNIT COST $0.00| TOTAL LABOR COST $4,800.00[BARE UNIT COS $0.00 0 TOTAL SES COST $0.00
QUANTITY UNIT TOTAL WORK TO[ FUEL [TOTAL TOTAL HRLY TOTAL
MATERIAL / SERVICES UNITS COST COST RENTAL EQUIF |PERFORM|GALS|UNITS HOURS RATE CoSsT
Fuel / Oil / Grease 345 $ 4.00 | GAL $1,380.00{/150 Ton Crane 120 1 10|  $111.00 $1,110.00
Equipment Repairs 7% $152.60(|Barge 200x50 0 1 10|  $107.00 $1,070.00
PPE 12 $15.00 $93.80|[Tender 200 HP 20 1 10|  $16.00 $160.00
$0.00{[Tug 800 HP 150 1 10|  $60.00 $600.00
$0.00[[ICE Vibratory 15 1 10 $22.00 $220.00
$0.00||Air compressor 20 1 10 $47.00 $470.00
$0.00||\Welder/ Torch 20 1 10 $5.00 $50.00
$0.00|[Material Barge 0 1 10/  $107.00 $1,070.00
$0.00|| 0 0 $0.00 $0.00
$0.00[ 0 0 $0.00 $0.00
$0.00|| 0 0 $0.00 $0.00
$0.00[ 0 0 $0.00 $0.00
$0.00|| 0 0 $0.00 $0.00
$0.00[ 0 0 $0.00 $0.00
$0.00|| 0 0 $0.00 $0.00
TAX AT 8% $130.11[[TAX AT 8% 0 0 $0.00 $380.00
BARE UNIT COST $130.11| TOTAL MATERIAL COST $1,756.51|BARE UNIT COS  $380.00 345 TOTAL RENTED EQUIF $5,130.00
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Table 7. Silt Curtain Installation
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ESTIMATE WORKSHEET 5.1
SILT CURTAIN INSTALLATION
BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO.
5.1
PRODUCTION DATA
HOURS PER [SHIFTS PEH DAYS PER DAILY UNIT DAYS REQ. TO
TOTAL QUANTITY 750 SHIFT DAY WEEK PRODUCTION RATE COMPLETE
ON PROPOSAL LF
QUANTITY 10 1 6 750 1
ESTIMATE TOTAL TOTAL TOTAL TOTAL TOTAL
WORKSHEET LABOR MATERIAL EQUIPMENT | RENTED EQUIPMENT SUB-CONTRACTOR TOTAL
WORKSHEET 5.1 $2,808.00 $44,788.90 $1,252.80 $2,800.00]  $51,649.70
$0.00
$0.00
$0.00
GRAND TOTALS $2,808.00 $44,788.90 $0.00 $1,252.80 $2,800.00]  $51,649.70
UNIT PRICES $3.74 $59.72 $0.00 $1.67 $3.73
WORK TO QUANTITY UNIT TOTAL UNIT PRICE $68.87
SUB-CONTRACTOR _ |PERFORM UNITS COST CosT UNIT OF MEASURE LF
IWT Delivery 1 $2,800.00 $2,800.00 OH&P 25% $86
$0.00
$0.00||
$0.00||
$0.00||
$0.00
BARE UNIT COST $0.00[ TOTAL COST $2,800.00
LABOR WORK TO TOTAL TOTAL HRLY | TOTAL OWN WORK TO[ FUEL [TOTAL TOTAL HRLY | TOTAL
CLASSIFICATION PERFORM MEN HOURS RATE CoSsT EQUIPMENT [PERFORM|GALS|UNITS HOURS RATE CosT
Laborer 4 10| $37.00]  $1,480.00 0 0| $0.00 $0.00
Operator 2 10| $46.00 $920.00 0 0] $0.00 $0.00
0] $0.00 $0.00 0 0| $0.00 $0.00
0] $0.00 $0.00[ 0 0| $0.00 $0.00
0] $0.00 $0.00|| 0 0] $0.00 $0.00
0] $0.00 $0.00[ 0 0] $0.00 $0.00
0] $0.00 $0.00|| 0 0] $0.00 $0.00
0] $0.00 $0.00[ 0 0] $0.00 $0.00
0] $0.00 $0.00|| 0 0] $0.00 $0.00
0] $0.00 $0.00[ 0 0| $0.00 $0.00
0] $0.00 $0.00|| 0 0] $0.00 $0.00
17% OT 0 $408.00]( 0 0] $0.00 $0.00
BARE UNIT COST $0.00[ TOTAL LABOR COST $2,808.00[BARE UNIT COS $0.00 0 TOTAL SES COST $0.00
QUANTITY UNIT TOTAL WORK TO[ FUEL [TOTAL TOTAL HRLY | TOTAL
MATERIAL / SERVICES UNITS COST COST _ |[RENTAL EQUIF[PERFORM|GALS|UNITS HOURS RATE CosT
FOG GAL 45 $4.00 $180.00[/\Work Boat 15 2 10| $56.00 $1,120.00
Equipment Repair 7% 1 $81.20 $81.20(Forklift 30 1 2.5| $16.00 $40.00
PPE 6 $15.00 $90.00 0 0] $0.00 $0.00
Turbidity Curtains 800 $51.40 $41,120.00 0 0] $0.00 $0.00
$0.00 0 0] $0.00 $0.00
$0.00[ 0 0] $0.00 $0.00
$0.00|| 0 0] $0.00 $0.00
$0.00[ 0 0] $0.00 $0.00
$0.00|| 0 0] $0.00 $0.00
$0.00[ 0 0] $0.00 $0.00
$0.00|| 0 0] $0.00 $0.00
$0.00[ 0 0| $0.00 $0.00
$0.00|| 0 0] $0.00 $0.00
$0.00[ 0 0] $0.00 $0.00
$0.00|| 0 0] $0.00 $0.00
TAX AT 8% $3,317.70[[TAX AT 8% 0 0] $0.00 $92.80
BARE UNIT COST $59.72|TOTAL MATERIAL COST $44,788.90[[BARE UNIT COS $1.67 45 TOTAL RENTED EQUIF $1,252.80
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